

SRIVIN PLATFORMS

Delivery partner to RacingAhead / SportSeek

SportSeek — Unified Sports Ecosystem Platform

Project Delivery Model

How Srivin Platforms will deliver SportSeek Phase 2A — from the 20 October 2026 public launch to Phase 2A completion

Document control	
Document	SRV-SPS-2A-DLM-002
Programme	SportSeek Phase 2 — Phase 2A (Harden & Unify)
Client	RacingAhead / SportSeek, Hyderabad
Prepared by	Srivin Platforms — Technical Programme Management Office
Version / date	v1.0 — 27 September 2026
Status	Issued for client review
Reference baseline	SportSeek Phase 2 SOW v1.0 (15 Jul 2026); SportsSeek App High Level Requirements
Classification	Confidential — RacingAhead / SportSeek and Srivin Platforms only

Contents

1. Purpose and scope
2. Our understanding of the engagement
3. Delivery principles
4. Delivery model at a glance
5. Two-track delivery: 20 October launch and Phase 2A
6. Lifecycle stages, gates and entry/exit criteria
7. Agile execution framework
8. Team structure and roles
9. RACI matrix
10. Governance, escalation and decision-making
11. Communication plan
12. Requirements, design and traceability management
13. Quality management
14. Environment, release and deployment management
15. Change management
16. Risk, assumption, issue and dependency (RAID) management
17. Knowledge transfer and infrastructure transition
18. Hypercare, warranty and support model
19. Security, privacy and access controls during delivery
20. Delivery metrics and reporting
21. Tooling
22. Our commitments to SportSeek

1. Purpose and scope

This document sets out how Srivin Platforms will deliver Phase 2A of the SportSeek programme for RacingAhead / SportSeek. It covers the delivery lifecycle, agile cadence, team structure, governance, quality, release, change, risk, knowledge transfer and support. It is the operating manual for the engagement: every ceremony, gate and escalation route described here is one we will run.

The schedule, WBS and dependency register it refers to are in SRV-SPS-2A-PLN-001 (WBS & Integrated Project Plan). The engineering approach is in SRV-SPS-2A-TAD-003 (Technical Approach). All scope statements trace to the SportSeek Phase 2 SOW v1.0 (15 July 2026), cited here as "SOW §n".

2. Our understanding of the engagement

2.1 Where SportSeek is today

Phase 1 is live with three clients (SOW §2.1). The **User App** covers registration, venue search by name, sport or location radius, availability and slots, event creation and publishing, tournaments within events, multi-tournament registration with payment, and editing published events. The **Partner App** lets facility owners add a facility, modelled as a "service", with amenities, which becomes bookable once SportSeek verifies it. The **Admin Web Portal** handles verification and oversight. A payment gateway and an SMS alert system are already integrated.

2.2 What Phase 2A must achieve

SOW objective (§2.3)	What it means for Phase 2A delivery
One Identity	One account, password, profile and KYC record across the User and Partner apps, with separate logins and no SSO (§7). The account-linking flow is an explicit acceptance criterion (§7.3, §17).
One Transaction View	A read-side Transaction Ledger built on gateway records, not a wallet (§8). Razorpay split settlement (Route) keeps SportSeek outside Payment Aggregator licensing (§8.3).
One Partner Model	Facility, coach, physio and nutritionist, with new types enabled by admin configuration, not new code (§9.4).
Harden what is live	Cancellation, refunds, waitlists, edit notifications, a consistent data model, data import tools (§9.3). All Phase 1 flows must keep working unchanged.
Reach users on every channel	Push, WhatsApp and Email alongside SMS, with a managed alert catalog (§10); a full web application for all existing functionality (§3.1).

2.3 Engagement constraints we have designed around

- **SportSeek owns everything:** cloud, repositories, requirement tool and third-party contracts. Srivin operates within SportSeek accounts and hands over operations when SportSeek's team is ready (§5, §15.1).
- **Joint team:** SportSeek developers work alongside Srivin (§5). We treat this as a capability-building opportunity, not just extra capacity.
- **Vendor-owned UI/UX** with SportSeek approval before development, following atomic design principles (§13, §14.2).
- **KT after every milestone**, closed with a signed checklist (§12.2), not only at the end.
- **UAT by SportSeek testers** (§5); a **90-day warranty per milestone** (§16); Phase 1 production support (§16).
- **Public availability by 20 October 2026.** Chapter 5 explains how we meet this without compromising the product or the Phase 2A scope.

3. Delivery principles

Principle	What it means in practice
Production first	SportSeek is live with real users and payments. No change reaches production without automated regression, a rollback path and monitoring in place.
Foundation before features	Identity, events and the partner model come first because every other module depends on them (SOW §6.1). The plan sequence follows the dependency graph, not the order modules appear in the SOW.
Thin, releasable increments	Four releases instead of one big-bang delivery. Each release is independently accepted, supported and handed over.
Decisions on a clock	Every open item in the SOW has a named owner and a need-by date. Nothing blocks silently.
Transparency by default	SportSeek sees the same backlog, burndown, defect and RAID data we do, in SportSeek's own tool.
Build SportSeek's capability	Pairing with SportSeek developers, documentation as code, and KT every milestone. The goal is that SportSeek can run and extend the platform without us.
Compliance by design	DPDP, PCI scope minimisation, RBI Payment Aggregator boundaries (SOW §8.3) and OWASP Top 10 are handled in design, not retrofitted.

4. Delivery model at a glance

We use a **hybrid delivery model**. **Stage gates** control scope, quality and go-live decisions at release level, which gives the steering committee predictability. **Scrum** runs execution inside each release in two-week sprints, which gives SportSeek visibility and the ability to re-prioritise every fortnight.

Layer	Mechanism	Cadence	Who decides
Programme	Integrated plan, release roadmap, RAID, change control	Monthly steering; weekly review	Steering Committee
Release	Stage gates: Scope → HLD → Design approval → SIT exit → UAT sign-off → Go/No-Go → KT sign-off	Per release (4 in Phase 2A)	SportSeek Product Owner and Sponsor
Sprint	Scrum: planning, daily stand-up, review/demo, retrospective, refinement	Every 2 weeks	Product Owner (priority), squads (how)
Launch track	Kanban board plus war-room with daily defect triage	Daily, 29 Sep – 13 Nov 2026	Launch Lead + Product Owner

Release	Scope (SOW milestones)	Go-live
2A.0	Public launch: hardened, security- and load-tested Phase 1 (M1 launch subset)	20 Oct 2026
2A.1	M2 Shared Identity + M6 Notification core	27 Jan 2027
2A.2	M5 Partner/Service generalisation + M4 Booking/Events hardening + M6 complete	16 Mar 2027
2A.3	M3 Transaction Ledger + Web application + import tools — Phase 2A complete	04 May 2027

5. Two-track delivery: 20 October launch and Phase 2A

SportSeek's public launch is 16 working days away as this model is issued. The Phase 2A scope is estimated in the SOW at 26–37 weeks of sequential effort (SOW §12.1). We will not ask SportSeek to choose between a safe launch and a timely Phase 2A. We run two tracks in parallel, each with its own team, cadence and success criteria.

	Track 1 — Launch (Release 2A.0)	Track 2 — Phase 2A build
Goal	SportSeek goes public on 20 Oct 2026 on a product that is stable, secure, observable and store-compliant	Deliver the six SOW milestones as three further releases, completing 4 May 2027
Scope	Phase 1 functionality as live; critical/high defect fixes; security baseline; load test; monitoring; store/DPDP readiness; gate-approved quick wins only	Identity, Notifications, Partner/Service, Booking hardening, Ledger, Web app
Method	Kanban with a daily war-room; fixed freeze (14 Oct) and Go/No-Go (19 Oct)	Discovery (from 5 Oct) then 2-week Scrum sprints (from 16 Nov)
Team	Launch squad: Launch Lead, 2 backend, 2 mobile, 2 QA, DevOps, security and performance specialists, plus SportSeek developers	Architect, BA and UX start discovery on 5 Oct; build squads ramp up from 16 Nov
Exit	Launch; hypercare to 13 Nov; KT-0 sign-off	Phase 2A acceptance 28 May 2027; hypercare to 4 Jun 2027

5.1 Launch track operating rhythm (29 Sep – 20 Oct 2026)

Time (IST)	Activity	Participants	Output
09:30 daily	Launch stand-up	Launch squad, SportSeek PO / tech lead	Updated launch board; blockers raised
17:00 daily	Defect and risk triage	Launch Lead, QA lead, PO	Fix / defer / de-scope decisions logged
Mon & Thu	Launch-readiness checkpoint	Delivery Manager, SportSeek sponsor	Readiness scorecard (RAG) against go-live criteria
01 Oct	Launch Scope Gate	SportSeek PO & sponsor, Srivin DM & architect	Frozen launch scope, go-live criteria, quick-win list
14 Oct	Code freeze	Launch squad	Release candidate; store submissions
19 Oct	Go/No-Go	SportSeek sponsor (decides), PO, Srivin DM	Signed Go/No-Go record
20 Oct	Launch and war-room	Launch squad on-call; SportSeek ops	Live; hourly health reports on launch day

5.2 Launch go-live criteria (proposed for the 1 Oct Scope Gate)

1. No open severity-1 or severity-2 defects in launch-scope journeys.
2. VAPT of the launch surface complete, with no open critical or high findings (SOW §6.2, §14.1).
3. Load test passed at SportSeek's stated launch concurrency (D5), within agreed latency and error thresholds.
4. Monitoring, alerting and error tracking live, with named on-call responders for launch week.
5. Rollback procedure rehearsed on Staging; database backup and restore verified.
6. Privacy policy, terms and DPDP notice published; store listings approved or in final review with a mitigation agreed.
7. UAT sign-off from SportSeek testers on the regression pack.

Quick-win discipline

Any item proposed for 2A.0 beyond hardening must be small, isolated, testable before 14 Oct, and approved at the Scope Gate. Anything touching payments, identity or the data model goes into a Phase 2A release, not the launch. This protects the launch from the kind of late change that most often causes production incidents.

6. Lifecycle stages, gates and entry/exit criteria

Stage	Key activities	Entry criteria	Exit criteria / gate
Mobilise	NDA/SOW, onboarding, access to SportSeek accounts, kick-off, governance charter	Contract executed	Access checklist complete; charter and RACI agreed
Discover	Phase 1 deep-dive, requirement workshops, open-item closure, backlog creation in SportSeek tool	Code, schema and API docs received (SOW §5)	Epics and stories with acceptance criteria; open items closed or dated
Design	HLD, ADRs, design system, UI per module, LLD one sprint ahead	Discovery outputs baselined	HLD sign-off; design-system approval; module UI approved before build (SOW §14.2)
Build	2-week sprints: code, unit/API tests, reviews, demos	Stories meet Definition of Ready	Stories meet Definition of Done; sprint demo accepted
Harden	SIT, end-to-end regression, performance test, VAPT, fix cycle	Release scope code-complete; test environment stable	Zero open S1/S2; no open critical/high vulnerabilities; performance targets met
UAT	SportSeek testers run business scenarios; Srivin fixes defects	SIT exit report; UAT environment and data ready	Signed UAT acceptance
Release	Go/No-Go, deployment via CI/CD, store rollout, smoke test	UAT signed; runbook and rollback ready	Production verified; release notes issued
Hypercare	Heightened monitoring, daily triage	Go-live	Stable for the agreed hypercare period
KT & transition	Walkthroughs, shadow/reverse-shadow, documentation handover	Release live	KT checklist signed by SportSeek and Srivin (SOW §12.2)

7. Agile execution framework

7.1 Sprint cadence and ceremonies

Two-week sprints run Monday to Friday of the following week, starting 16 November 2026. Ceremonies are time-boxed and SportSeek is invited to every one.

Ceremony	When	Time-box	Participants	Output
Sprint planning	Day 1 (Mon)	2 h	Squad, PO, Scrum Master	Sprint goal; committed stories
Daily stand-up	Daily 09:30	15 min per squad	Squad (SportSeek developers included)	Blockers raised and owned
Scrum of scrums	Tue & Thu	30 min	Squad leads, architect, DM	Cross-squad dependencies resolved
Backlog refinement	Mid-sprint (Wed, week 1)	1.5 h	PO, BA, leads, UX	Next sprint's stories Ready
Design review	Weekly (Thu)	1 h	UX, PO, SportSeek approvers	UI approved or changes noted (3-day SLA)
Sprint review / demo	Last day (Fri)	1 h	Squads, PO, SportSeek stakeholders	Accepted stories; feedback in backlog
Retrospective	Last day (Fri)	45 min	Squad	Two improvement actions per sprint
Architecture forum	Fortnightly	1 h	Architect, tech leads, SportSeek tech reviewer	ADRs agreed; technical debt triaged

7.2 Backlog structure

- **Epic** = SOW module or milestone (e.g. "M2 Shared Identity"), tagged with the SOW section.
- **Feature** = a capability within the module (e.g. "Account linking").
- **Story** = a user-visible increment with acceptance criteria in Given/When/Then form, test cases and any database changes. The SOW asks for all three (SOW §13).
- **Task / sub-task** = engineering work; **Defect** carries severity and environment found.
- Each story links to its SOW reference, design frame, API contract and test cases, giving end-to-end traceability (Section 12).

7.3 Definition of Ready (DoR)

- Story written with a clear user, need and value; acceptance criteria agreed with the PO.
- UI approved by SportSeek where the story has a UI (SOW §14.2); API contract drafted in the LLD.
- Dependencies identified and either resolved or scheduled; test data needs known.
- Estimated by the squad and small enough to finish within one sprint.

7.4 Definition of Done (DoD)

Level	Done means
Story	Code peer-reviewed and merged; unit and API tests written and passing; coverage gate met; static analysis and security scans clean (no new critical/high); acceptance criteria verified by QA on the Dev/Staging environment; API docs and Postman collection updated; feature flag configured where applicable.
Sprint	All committed stories Done or explicitly returned to the backlog; demo accepted by the PO; regression suite green; sprint report published.
Release	SIT exit criteria met; performance and VAPT reports accepted; UAT signed off; runbook, release notes, user documentation and architecture diagrams updated; deployed through the CI/CD pipeline into SportSeek-owned infrastructure (SOW §14.1).

7.5 Estimation and capacity

Squads estimate in story points and plan from rolling three-sprint velocity. Capacity is adjusted for the agreed holiday calendar and for time SportSeek developers spend in KT. The first two sprints of each squad are planned conservatively until velocity stabilises. Forecasts to the steering committee are ranges, not single dates, until velocity is established.

8. Team structure and roles

8.1 Organisation

Level	SportSeek	Srvin Platforms
Steering Committee	Executive sponsor; Product Owner	Engagement Director; Delivery Manager (TPM)
Programme leadership	Product Owner; technical reviewer; operations lead	Delivery Manager; Solution Architect; QA Lead; UX Lead
Squad A — Platform & Identity	Embedded .NET developer	.NET tech lead, .NET backend engineer, React Native engineer, QA
Squad B — Partner & Booking	Embedded .NET or React Native developer	.NET tech lead, .NET backend engineer, React Native lead and engineer, QA
Squad C — Notifications & Ledger	Embedded .NET developer	.NET backend engineers, QA
Squad D — Web Application	Embedded React developer	React/Next.js front-end lead and engineers
Cross-cutting	UAT testers; infrastructure / ops contact	PostgreSQL database engineer, QA lead, DevOps/SRE, security tester (VAPT), performance tester, business analysts, UI designers, Scrum Master

The technology stack is React Native (mobile), .NET (back end) and PostgreSQL (database), with React/Next.js proposed for the new web application. Month-by-month resource loading, the skills required for each role and the resource-to-WBS assignment matrix are in the WBS & Integrated Project Plan, Section 13. The final composition and rate card will be in the commercial proposal, as the SOW Next Steps require.

8.2 Key roles

Role	Accountabilities
Delivery Manager (TPM)	Single point of accountability for delivery; integrated plan, RAID, governance, change control, reporting, escalation; chairs weekly review; prepares steering packs.
Solution Architect	HLD and ADRs; architectural integrity across squads; integration design (Razorpay, SMS, WhatsApp, Push, Email); NFR ownership; architecture forum.
Business Analyst	Workshops, stories and acceptance criteria in SportSeek's tool; traceability to the SOW; UAT scenario support.
UX Lead / UI Designers	Design system (atomic), wireframes, UI and prototypes; design reviews; accessibility.
Tech Leads	Technical delivery of the squad; code-review standards; LLD; mentoring embedded SportSeek developers.
QA Lead / QA Engineers	Test strategy; automation framework; SIT; regression; defect management; UAT support; quality reporting.
DevOps / SRE	IaC, CI/CD, environments, observability, backups, releases, on-call during hypercare; ops runbook.
SportSeek Product Owner	Prioritises the backlog; accepts stories; takes decisions within agreed turnaround; owns the SOW open items.
SportSeek UAT testers	Plan and execute UAT; raise defects; sign off UAT.

8.3 Integrating SportSeek developers

- SportSeek developers join squads as full members, attending every ceremony, taking stories and reviewing code, not working on a side-track.
- New starters pair with a Srvin engineer for their first two sprints, then own stories with Srvin reviewing.

- Squad membership rotates at release boundaries where useful, so knowledge spreads across modules.
- This is the strongest form of knowledge transfer: by the end of Phase 2A, SportSeek engineers will have built and shipped part of every core module.

9. RACI matrix

R = Responsible, A = Accountable, C = Consulted, I = Informed. Aligned with SOW §15.

Activity	SportSeek PO	SportSeek Tech / Ops	SportSeek UAT	Srivin DM	Srivin Architect	Srivin Squads	Srivin QA
Product requirements & prioritisation	A/R	C	I	C	C	C	I
Requirement tool operation (day-to-day)	A	I	I	R	I	C	C
UI/UX design	A (approve)	C	I	I	C	C	I
HLD / LLD	C	A (approve)	I	I	R	R	C
Development (backend, mobile, web) & CI/CD	I	C (review)	I	A	C	R	C
Third-party contracts (gateway, SMS, WhatsApp, Push, KYC)	A/R	C	I	I	C	C	I
Third-party integration build	I	C	I	A	C	R	C
Infrastructure accounts (ownership)	I	A/R	I	I	C	I	I
Infrastructure operation (until handover)	I	C	I	A	C	R	I
Functional, regression, security testing	I	I	I	A	C	C	R
UAT execution & sign-off	A	C	R	C	I	C	C
Go/No-Go decision	A	C	C	R (prepare)	C	I	C
Go-live support & warranty	I	C	I	A	C	R	R
Change requests	A (approve)	C	I	R (assess)	C	C	I
Knowledge transfer & checklist sign-off	A	R (receive)	I	R (deliver)	R	R	R

10. Governance, escalation and decision-making

10.1 Governance tiers

Forum	Frequency	Attendees	Purpose / inputs → outputs
Steering Committee	Monthly, and at each Go/No-Go	SportSeek sponsor & PO; Srivin Engagement Director & DM	Milestone forecast vs baseline, critical path, top risks, change requests → strategic decisions, approvals
Programme review	Weekly (Mon)	PO, SportSeek tech/ops, DM, architect, QA lead	Status report, RAID, dependency register, decision log → actions with owners and dates
Design authority	Fortnightly and on demand	Architect, SportSeek tech reviewer, tech leads	ADRs, HLD/LLD, NFRs → technical decisions
Sprint ceremonies	Per sprint	Squads, PO	See Section 7
Launch war-room	Daily to 13 Nov 2026	Launch squad, PO	See Section 5.1

10.2 Escalation matrix

Level	Escalated to	Trigger	Response time
L1	Squad lead ↔ SportSeek PO	Blocker on a story or a clarification	Same working day
L2	Srivin DM ↔ SportSeek PO / tech lead	Unresolved at L1 for 1 working day; dependency at risk of missing its need-by date	1 working day
L3	Srivin Engagement Director ↔ SportSeek sponsor	Milestone forecast slip beyond tolerance; commercial or contractual issue	2 working days, or an ad-hoc steering meeting
Launch	Launch Lead → DM → Sponsor	Any risk to the 20 Oct date or Go/No-Go criteria	Within 4 business hours

10.3 Decision management

Every decision needed from SportSeek is logged with an owner, the options, Srivin's recommendation, and a need-by date derived from the schedule. The SOW open items (►) are pre-loaded as D10, D11, D12, D15, D16 and D20 in the dependency register. A decision not taken by its need-by date is escalated automatically one level, with the schedule impact stated.

11. Communication plan

Communication	Audience	Frequency	Channel	Owner
Weekly status report (RAG, milestones, RAID, decisions, next-week plan)	PO, sponsor, SportSeek leads	Weekly (Mon)	Email + shared drive	Srivin DM
Steering pack	Steering Committee	Monthly	Meeting + document	Srivin DM
Sprint report (goal, burndown, velocity, quality)	PO, SportSeek tech	Per sprint	Requirement tool	Scrum Master
Sprint demo (SOW §5)	SportSeek stakeholders	Per sprint	Live session + recording	Squad leads
Launch readiness scorecard	Sponsor, PO	Mon & Thu to launch	Email	Launch Lead
Release notes	SportSeek business, support and ops	Per release	Document	QA Lead
Incident communication	SportSeek ops, PO, sponsor (S1)	As needed	Agreed channel + phone	On-call lead
KT sessions & recordings	SportSeek engineering & ops	Per milestone	Sessions + wiki	Architect / leads

12. Requirements, design and traceability management

- **Single source of truth:** SportSeek's chosen tool (JIRA or Trello, SOW §13). Srivin operates it day-to-day and SportSeek owns it (SOW §15).
- **Traceability chain:** SOW section → Epic → Story → Design frame → API contract → Test cases → Test results → Release. The WBS & Integrated Project Plan includes the SOW-to-WBS view (Appendix A).
- **Design approval workflow:** UX submits frames in the weekly design review; SportSeek approves or requests changes within 3 working days (D17); approved frames are version-locked and linked to stories. Changes after approval go through backlog refinement, or change control if they alter scope.
- **HLD/LLD:** HLD signed off before build (13 Nov 2026); LLD per module is produced one sprint ahead and reviewed in the design authority.
- **Open-item closure:** SOW items marked  (ledger visibility, alert catalog, SLA numbers, refund policy, Route enablement, performance targets) are driven to decision during Discovery, by 6 Nov 2026 where the plan requires it.

13. Quality management

13.1 Test levels

Level	Scope	Owner	Environment	When
Unit	Domain logic, validation, edge cases	Squads	CI	Every commit
API / integration	Endpoints, DB, event handlers, third-party adapters with sandboxes	Squads + QA	CI / Dev	Every merge
Contract	API contracts between apps/BFF and core; gateway webhooks	Squads	CI	Every merge
Functional (system)	Story acceptance criteria end-to-end	QA	Dev / Staging	In sprint
Regression (automated)	Phase 1 journeys plus delivered 2A features, mobile and web	QA	Staging	Nightly + pre-release
System integration (SIT)	Cross-module flows, migrations, notifications, payments/refunds	QA	Staging	Harden stage
Performance	Load and stress at SportSeek-defined targets (SOW §6.2)	Performance tester	Staging (prod-like)	Each release
Security	SAST/dependency scans in CI; DAST; VAPT before go-live (SOW §6.2)	Security tester	Staging	CI + each release
Accessibility & compatibility	Devices, OS versions, browsers; accessibility checks on web	QA	Staging	Each release
UAT	Business scenarios	SportSeek testers	UAT / Staging	UAT stage

13.2 Defect severity definitions

Severity	Definition	Examples
S1 Critical	Production down, data loss or corruption, security breach, or payments failing for many users; no workaround	Payments not captured; login failing for all users
S2 High	Core journey broken for a segment of users, or a wrong financial or identity outcome; workaround is hard	Duplicate identity created on linking; refund not raised
S3 Medium	Feature misbehaves with a reasonable workaround	Filter on ledger ignores one status
S4 Low	Cosmetic or minor usability issue	Alignment or copy issues

13.3 Quality gates

- **Commit/merge gate:** build, tests, coverage threshold on new code, linting, SAST, dependency and secret scanning.
- **SIT exit:** 100% of planned test cases executed; zero open S1/S2; S3s have agreed dispositions.
- **Release gate:** performance targets met; no open critical/high vulnerabilities (SOW §14.1); UAT signed off (SOW §14.2).

14. Environment, release and deployment management

Environment	Purpose	Data	Promotion
Dev	Continuous integration; squad testing	Synthetic	Automatic on merge
Staging	SIT, regression, performance, VAPT, UAT	Synthetic or masked; never raw production personal data	Tagged build after sprint/QA sign-off
Production	Live service	Live	Approved release via pipeline only; no manual changes

14.1 Release practices

- **Release train:** planned releases per the roadmap. Hotfixes follow an expedited path with the same pipeline and tests.
- **Go/No-Go checklist:** UAT sign-off, SIT exit report, performance and VAPT reports, rollback plan, database migration plan, on-call rota, communication plan, and store status for mobile.
- **Mobile releases:** builds submitted early to allow for store review; staged or phased rollout where the store supports it; a minimum-supported-version mechanism so old clients can be moved on safely when APIs change (important for the identity changes in 2A.1).
- **Database changes:** backward-compatible, versioned migrations using the expand-and-contract pattern, so each release can be rolled back.
- **Feature flags:** new capabilities (e.g. new partner types, waitlist) can be switched on per release or per cohort, which decouples deployment from launch.
- **Change windows:** production deployments are scheduled in agreed low-traffic windows, and not the day before public or festival events unless SportSeek agrees.

15. Change management

We follow SOW §18 exactly:

1. Change requested in writing with a business justification (by SportSeek, or raised by Srivin where a discovery finding changes scope).
2. Srivin provides an impact assessment covering cost, timeline and dependencies within 5 business days.
3. SportSeek approves, rejects or asks for a revision.
4. Approved changes are added to the relevant milestone's backlog, and the plan and cost baseline are updated and re-issued.

Changes that simply re-prioritise within an agreed release, with no net scope or date impact, are handled by the Product Owner in backlog refinement and do not need a change request. They are recorded in the decision log.

16. Risk, assumption, issue and dependency (RAID) management

The RAID log is reviewed weekly. Each risk has a probability and impact rating, an owner, a mitigation and a trigger. Top risks go to every steering meeting. The initial register:

#	Risk	P / I	Mitigation	Owner
R1	Launch-blocking defects or vulnerabilities found late in Phase 1	M / H	Assessment in the first 3 days; Scope Gate 1 Oct; de-scope option per journey; joint remediation	Srivin DM
R2	App store review delays the 20 Oct launch	L-M / H	Submit on 14 Oct; policy pre-check (privacy, account deletion); web and admin unaffected	Launch Lead
R3	Key SportSeek inputs late (access, legal content, UAT testers)	M / H	Dated dependency register D1–D7; daily check in the war-room	SportSeek PO
R4	Razorpay Route not enabled for new partner categories	M / H	Confirm by 6 Nov (D10); SOW §8.3 hard constraint; escalate to steering	SportSeek
R5	Duplicate identities in existing data (SOW §17)	M / M	Early duplicate report; merge rules approved by SportSeek; dry-runs; OTP-verified linking	Architect
R6	Generalising the service model regresses live facility partners	M / H	Migration behind feature flags; full facility regression; SOW §9.4 criterion	Squad B lead
R7	Scope creep across modules (SOW §17)	M / M	Release-level scope baselines; change control (Section 15)	Srivin DM
R8	Third-party API failures (gateway, SMS, WhatsApp)	M / M	Retry, fallback channels, idempotency, integration health alerts	Architect
R9	Knowledge concentrated in the vendor team (SOW §17)	M / M	Embedded SportSeek developers; KT every milestone; docs as code	Srivin DM
R10	Design approvals slow the critical web stream	M / H	Fixed weekly review; 3-day turnaround agreement; web screens first	UX Lead
R11	Performance at scale (SOW §17)	L-M / M	Load test every release; async event bus; capacity planning	Architect
R12	Holiday-season capacity dip (Oct–Jan)	H / L	Agreed holiday calendar; capacity-based planning	Srivin DM

17. Knowledge transfer and infrastructure transition

17.1 KT after every milestone (SOW §12.2)

KT	Timing	Content
KT-0	02 – 13 Nov 2026	Launch operations: monitoring, alerting, runbook, deployment pipeline, incident handling
KT-1	27 Jan – 09 Feb 2027	Identity service, account-linking and migration, roles/KYC, notification core and templates
KT-2	16 – 30 Mar 2027	Partner/Service model and admin configuration, booking hardening, waitlist, WhatsApp and the alert catalog
KT-3	04 – 21 May 2027	Transaction Ledger and reconciliation, web application, import tools, full-platform operations

Each KT uses the same five-step method: **(1)** documentation handover (HLD/LLD, API docs and Postman collections, ERDs, runbooks); **(2)** walkthrough sessions, recorded; **(3)** shadowing, where SportSeek engineers observe Srivin operating and changing the module; **(4)** reverse-shadowing, where SportSeek engineers make a change or run an operation while Srivin observes; **(5)** a jointly agreed KT checklist signed by both parties.

17.2 Infrastructure operate-then-handover (SOW §15.1)

Stage	Srivin	SportSeek
Operate	Runs infrastructure day-to-day inside SportSeek accounts; builds the runbook	Owns accounts; observes; nominates the ops team
Co-operate	Pairs on routine operations and on-call; refines the runbook	Performs operations with Srivin support
Handover	Available for escalation per the warranty or an optional retainer	Runs operations; timeline agreed jointly, not fixed at the outset (SOW §15.1)

18. Hypercare, warranty and support model

- **Hypercare** after each go-live: extended monitoring, daily triage and a named on-call engineer. It runs 20 Oct – 13 Nov 2026 for the launch and 4 May – 4 Jun 2027 for the final release, with a shorter window after 2A.1 and 2A.2.
- **Warranty**: 90 days after each milestone release, covering defects in delivered functionality, fixed at no additional cost (SOW §16).
- **Phase 1 support**: production monitoring and bug fixes for the existing Phase 1 product (SOW §16).
- **Post-warranty**: optional paid retainer (SOW §15).

The SOW leaves the warranty SLA numbers open (SOW §16, ■). Our proposal for agreement by 6 Nov 2026 (D16):

Severity	Acknowledge	Workaround / restore target	Permanent fix target
S1 Critical	30 minutes (24×7 during hypercare)	4 hours	Next hotfix
S2 High	2 business hours	1 business day	Next planned release, or a hotfix if needed
S3 Medium	1 business day	As agreed	Next planned release
S4 Low	2 business days	—	Prioritised in backlog

Note

These SLA figures are a Srivin proposal for discussion. They are not SOW terms until SportSeek agrees them.

19. Security, privacy and access controls during delivery

- Mutual NDA executed before detailed technical discussion (SOW §19). All work products belong to SportSeek on payment (SOW §19).
- Named, individual access to SportSeek accounts with MFA and least privilege. Production access is limited to named DevOps/on-call staff and logged. Access is reviewed monthly and revoked on the same day someone leaves the project.
- No production personal, KYC or transaction data in Dev/Staging. Masked or synthetic data only (SOW §19 data handling; DPDP Act).
- Secrets are held in a managed secrets store in SportSeek's cloud, never in code or chat. Secret scanning runs in CI.
- Srivin devices used on the engagement are managed, encrypted and patched. SportSeek data is never copied to Srivin systems.
- A suspected security or personal-data incident is reported to SportSeek immediately, so that SportSeek can meet its own DPDP obligations, followed by a written incident report.

20. Delivery metrics and reporting

Area	Metric	Target / use
Schedule	Milestone forecast vs baseline; dependency need-by adherence	Within tolerance (Plan \$14); escalate otherwise
Predictability	Sprint commitment reliability (Done vs committed)	Tracked per squad; trend reviewed in retros
Quality	Escaped defects to UAT/production by severity; automated regression pass rate	Zero S1/S2 escapes as the aim; trend reported
Security	Open critical/high vulnerabilities	Zero at every release gate
Engineering	Lead time for changes; deployment frequency; change failure rate; mean time to restore	Reported monthly from pipeline data
Operations	Availability vs agreed SLA (SOW §6.2, e.g. 99.5%); API p95 latency vs target	Dashboards from day one
KT	KT checklist items completed and signed	100% per milestone

21. Tooling

Purpose	Tool	Ownership
Requirements, backlog, test cases	JIRA or Trello (SportSeek decision, D8)	SportSeek-owned; Srivin operates
Source control & CI/CD	SportSeek's version-control platform and pipelines	SportSeek-owned
Design	Collaborative design tool agreed with SportSeek; atomic component library	Files handed to SportSeek (SOW §13)
API documentation	OpenAPI specifications + Postman collections (SOW §13)	In SportSeek repositories
Observability	Centralised logging, error tracking, metrics, uptime monitoring (SOW §6.2)	In SportSeek cloud accounts
Documentation	Docs-as-code in repositories + shared knowledge base	SportSeek-owned

22. Our commitments to SportSeek

1. **A safe public launch on 20 October 2026**, with go-live criteria agreed on 1 October and a Go/No-Go decision that stays with SportSeek.
2. **No surprises**: weekly visibility of the same data we use, with dated decisions and dependencies.
3. **Phase 2A delivered in four accepted releases**, completing 4 May 2027, each with UAT, KT and a 90-day warranty.
4. **SportSeek ownership throughout**: SportSeek's accounts, repositories and tools; documentation and KT sufficient for SportSeek to run and extend the platform independently.
5. **Compliance-light payments by design**: gateway-native, split-settlement architecture that keeps SportSeek outside the scope of holding or routing funds (SOW §8.3).
6. **Engineering quality you can inspect**: automated tests, security scans and performance reports on every release.